

UNIVERSITY OF BEDFORDSHIRE

DEPARTMENT OF COMPUTER SCIENCE AND TECHNOLOGY

CIS017-3 UNDERGRADUATE PROJECT

FINAL YEAR UG PROJECT

Assignment-2

WEEKLY PROGRESS REPORT FORM

STUDENT NAME	Samit Maharjan	FACULTY/TUTOR	Pawan K.C
ASSIGNMENT TITLE	MeroSafety – Smart Emergency Assistance System		
REPORT NO	1 (Week 1)	DATE	17 th September, 2026

Summary of Progress (including any problems)	1. Development Environment Setup: configured local development environments for Flutter and backend Node.js as well as folder structures. 2. Version Control & Repository Setup: Made Git repository for project and linked with local project folder. 3. Agile/Scrum Framework & Jira Configuration: Configured an Agile/Scrum process tailored for individual project execution over a 7-week development timeline. 4. Initial Product Backlog Structuring: Defined the preliminary product backlog structure comprising 12 core Epics
---	--

Plan for next week	1. Backlog Refinement & Sprint 1 Scope: Refine backlog items in Jira by associating user stories with their respective Epics, defining acceptance criteria, assigning story points and priorities, decomposing stories into technical implementation tasks, and committing to the Sprint 1 scope. 2. Database Architecture Design: Draft entity-relationship diagrams (ERD) and relational schemas for both the online MySQL backend database and the local SQLite database for offline emergency contacts/services caching. 3. Backend API Scaffolding: Initialize the Node.js project architecture, configure environment variables, and structure baseline RESTful API endpoint routes. 4. Mobile Application Architecture: Initialize the Flutter mobile project scaffolding, establish folder structure conventions, and set up fundamental application routing and navigation state management.
--------------------	--

Supervisor's Comments	
-----------------------	--

Student Signature & Date	Supervisor Signature & Date